W ork Group Report Schedule

Oroville Facilities Relicensing (Project No. 2100)

Working Document

7/2002-12/2002

]

S.undv y

L day .. - § . Friday Saturday
6/30/2002 7/1/2002 7/2/2002 7/3/2002 7/4/2002 7/5/2002 7/6/2002
SP-W7: Quarterly
Work Group Report 1
7/7/12002 7/8/2002 7/8/2002 7/10/2002 7/11/2002 7/12/2002 7/13/2002
7/14/2002 7/15/2002 7/16/2002 7/17/2002 7/18/2002 7/19/2002 7/20/2002
MEETING: Cultural
Resources Work
Group, 5:30 pm - 9:30
pm, CANCELED
7/21/2002 7/22/2002 7/23/2002 7/24/2002 7/25/2002 7/26/2002 7/27/2002
MEETING: Evening, |MEETING: Plenary, 2-|MEETING: SP-W5: Quarterly Work MEETING: Engineering and|MEETING: Recreation
Land Use, Land 8pm Kelly Ridge Gotf {Environmental Work fGroup Report 2 , Operations Work Group  {work Group,
Management, and Course Group, 9:30 am - 3:30 MEETING: Recreation and Video/Teleconference, CANCELED
: ’ e . Socioeconomics Work 10:30-12:30pm
Aesthetics Work pm, Kelly Ridge Golf }aroup, Kelly Ridge Golf
Group, CANCELED Course Course, CANCELED
7/28/2002 7/29/2002 7/30/2002 7/31/2002 8/1/2002 8/2/2002 8/3/2002

SP-W3: Quarterly
Work Group Report -
1
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Working Document

Saturday

7/28/2002 7/298/2002 7/30/2002 7/31/200. 8/1/2002 8/2/2002 8/3/2002
SP-W3: Quarterly
Work Group Report -
y
8/4/2002 8/5/2002 8/6/2002 8/7/2002 8/8/2002 8/9/2002 8/10/2002
SP-W6: Quarterly
Work Group Report 2
8/11/2002 8/12/2002 8/13/2002 8/14/2002 8/15/2002 8/16/2002 8/17/2002
MEETING: Cultural
Work Group, TBD
8/18/2002 8/19/2002 8/20/2002 8/21/2002 8/22/2002 8/23/2002 8/24/2002
MEETING: Land Use JMEETING: Plenary, [MEETING: JMEETING: Recreation and MEETING:
Work Group, 1-4pm  |5pm — 9pm, Kelly Environmental Work g‘:ﬁ?‘g“_”?g’s ngn Engineering
Sacramento, location |Ridge Golf Course,  |Group, 9:30 — 3:30pm, Hidg: ot Cotree Operations Work
TBD CANCELED Oroville Field Division Group/Teleconference
, 10:30-12:30pm
8/25/2002 8/26/2002 8/27/2002 8/28/2002 8/29/2002 8/30/2002 8/31/2002
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Working Document

»S;n.'aday

B R day - Saturday
9/1/2002 9/2/2002 9/3/2002 9/4/2002 9/5/2002 9/6/2002 9/7/2002
9/8/2002 9/9/2002 9/10/2002 9/11/2002 9/12/2002 8/13/2002 9/14/2002
9/15/2002 9/16/2002 9/17/2002 9/18/2002 9/19/2002 9/20/2002 9/21/2002
MEETING: Cultural, I::"WZ Task 4 - "i:as"r;:”""s’
5:30-9:30pm, location thﬁd:teepn(::"n(eut:ee n‘:gfnituditlTSSk
TBD potentially contaminated sediment
influx into the resarvoir) determing
possibie nead for phase 2
9/22/2002 9/23/2002 9/24/2002 9/25/2002 9/26/2002 9/27/2002 9/28/2002
MEETING: Land Use |MEETING: Plenary, [MEETING: MEETING: Recreation|MEETING:
Work Group, 6-10pm, jevening, Kelly Ridge |Environmental Work |Work Group, 6 — Engineering
location TBD Golf Course Group, 9:30 - 3:30, [HOpm, location TBD |Operations Work
Kelly Ridge Golf Group/Teleconference
Course , 10:30-12:30pm
9/29/2002 9/30/2002 10/1/2002 10/2/2002 10/3/2002 10/4/2002 10/5/2002
SP-T4: Interim Study [SP-W7: Quarterly
Results Report Work Group Report 2

SP-3.2: Report on
Sturgen egg and larva
study
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Sunday

T

Working Document

Saturday

9/29/2002 9/30/2002 10/1/2002 10/2/2002 10/3/2002 10/4/2002 10/5/2002
SP-T4: interim Study JSP-W7: Quarterly
Resulis Report Work Group Report 2
10/6/2002 10/7/2002 10/8/2002 10/9/2002 10/10/2002 10/11/2002 10/12/2002
10/13/2002 10/14/2002 10/15/2002 10/16/2002 10/17/2002 10/18/2002 10/19/2002
MEETING: Cuiltural
Work Group, 5:30-
9:30, location TBD
10/20/2002 10/21/2002 10/22/2002 10/23/2002 10/24/2002 10/25/2002 10/26/2002
MEETING: Work MEETING: Plenary, |MEETING: MEETING: Recreation|SP-W5: Quarterly Work
Group, 1-4pm, time TBD, Kelly Ridge |Environmental Work {Work Group, 6 — 3’;’;%296”02 s
Sacramento, location }Golf Course Group, 9:30-3:30,  [10pm, Kelly Ridge o v Weeonne
TBD Kelly Ridge Golf Golf Course Group/Teleconference,
Course 10:30-12:30pm
10/27/2002 10/28/2002 10/29/2002 10/30/2002 10/31/2002 11/1/2002 11/2/2002
SP-W3: Quarteﬂy SP-E7: Task 4 - Prepare Dratt
Report
Work Group Report - SP-E6: Task 5 - Prepare
2 Documentation Report

SP-E4: Task 4A - Drait Report
SP-E3: Task 4A - Draft Report
SP-F2: Interim Report

-



Work Group Report Schedule

Oroville Facilities Relicensing (Project No. 2100)

Working Document

7/2002-12/2002

Sunday

;o $ - BY . Saturday
10/27/2002 10/28/2002 10/29/2002 10/30/2002 10/31/2002 11/1/2002 11/2/2002
11/3/2002 11/4/2002 11/5/2002 11/6/2002 11/7/2002 11/8/2002 11/8/2002
SP-W6: Quarterly
Work Group Report 3
11/10/2002 11/11/2002 11/12/2002 11/13/2002 11/14/2002 11/15/2002 11/16/2002
MEETING: Cuitural,
5:30-9:30pm, tocation
TBD
11/17/2002 11/18/2002 11/19/2002 11/20/2002 11/21/2002 11/22/2002 11/23/2002
MEETING: Land Use JMEETING: Plenary, [MEETING: MEETING: Recreation] MEETING: Engineering
Work Group, 6-10pm, Jtime and location TBD JEnvironmental Work [Work Group 6 — Operations Work
tocation TBD Group, 9:30 — 3:30, [10pm, location TBD  |Group?Teleconference,
location TBD 10:30-12:30pm
11/24/2002 11/25/2002 11/26/2002 11/27/2002 11/28/2002 11/29/2002

J

SP-R9: Task 8 - Interim Study Results Report (need
results of R17) (due November 2002)

SP-R7: Task 6 - Interim Study Results Report (report due
November 2002) {results go to R17)

SP-R19: Draft interim Report (need results of R17) (due
November 2002}

SP-R18: Task 3 - Prepare Economic Conditions Report
(will be prepared at the end of 2002)

SP-R13: interim Study Results Report (need questionnaire
results of R3, R4, R5, R7, R12, R14, R15, R16, R17, R18,
R19) (due November 2002}

SP-F3.2: Interim Report (for exploratory scuba survey to
be complete by November 2002}

SP-F3.2: interim Report {for Expert Assessment of
potential barriers to be completed by November 2002)
SP-F3.1: A final report detailing the findings of Task 2D will
be completed by November 2002

SP-F3.1: A final report detailing the findings of Task 2C will
be completed by November 2002
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Working Documest

ll Y

T

Sunday A ; i
12/1/2002 12/2/2002 12/3/2002 12/7/2002
12/8/2002 12/9/2002 12/10/2002 12/11/2002 12/12/2002 12/13/2002 12/14/2002
MEETING: Plenary,
time and location TBD
12/15/2002 12/16/2002 12/17/2002 12/18/2002 12/19/2002 12/20/2002 12/21/2002
12/22/2002 12/23/2002 12/24/2002 12/25/2002 12/26/2002 12/27/2002 12/28/2002
12/29/2002 12/30/2002 12/31/2002

SP-W5: Interim Report

SP-W: Interim Report

SP-3.2: Interim Report for radio tagging and
tracking study

SP-3.2: Draft Report describing findings of
Task 1

SP-3.1: 2 Interim Reports for GIS coverages
of habitat component and coverages of
habitat distribution

SP-F3.2: Interim Report (for GIS coverage}
SP-F10: Interim Report for Task 3A
SP-F21: Interim Report of Task 2 & 4

SP-3.2; Final Report for Task 2

SP-F21: Final Report for Task 1




